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Construction of Town Square and improvements to Main Street is phased to ensure 

minimal impact to pedestrian access to City Hall and two-way vehicular traffic on Main 

Street. The phasing plans were reviewed and approved by the City Traffic Engineer and 

Police and Fire Departments.  

 

 Phase I – Construction will begin on September 4, 2012. This phase includes the 

demolition, grading, and construction of the majority of Town Square and 

streetscape improvements to the sidewalk east of Main Street. The flag pole in 

front of City Hall will be removed and reinstalled in April 2013. Bike lockers to the 

north of City Hall will be removed and those on the south side of City Hall will be 

temporarily relocated. A temporary pedestrian pathway will be in place on the 

east side of Main Street due to the closure of the sidewalk at this location for 

improvements. Another pedestrian pathway will run north from the sidewalk on 

Olympic Drive to the front door of City Hall until late February 2013 when the 

majority of Phase I improvements will be completed. The only exception is the 

water feature area, which will remain closed until April 2013. 

 

 Phase II – Construction will begin in early March 2013 and consists of the 

remainder of Town Square, specifically the pedestrian pathway to the front door 

of City Hall that remained open during Phase I. The duration is expected to be 

two months, during which time pedestrians will be able to access the front doors 

of City Hall. 

 

 Phases III and IV – Construction of Phase III consists of streetscape 

improvements west of Main Street. Pedestrians will be prohibited on the west 

side of Main Street during this phase. This phase is scheduled for April through 

June 2013. A redesigned median and raised crosswalk will be installed on Main 

Street in front of City Hall during Phase IV, which is scheduled for May through 

July 2013.  
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Throughout the duration of construction, the parking lot on the north side of City Hall, 

front door, and north entrance to City Hall will be accessible. Staff swipe card access at 

the front door of City Hall has been moved to the door in the courtyard covered by the 

awning with no change to the hours of access. Pedestrian and bike lanes may be 

closed intermittently in addition to those periods described in the phased construction 

schedule. Signage will be posted when this occurs.  

 

All four phases of construction on the one-acre Town Square and improvements to Main 

Street are scheduled to be completed by July 2013.  Construction will take place 

between 7 a.m. and 5 p.m. The contractor will be required to adhere to the City’s noise 

ordinances, which limit excessive noise to the hours of 10 a.m. to 3 p.m.  

 

Prepared by:  Thomas Bullers, Project Support Assistant 


