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Section 1.0 - Budget Summary Quarterly Report - Sep 30, 2009

This Quarter Thru Sep 30

\

Land Acquisition $0.00 $0.00 $0.00 $0.00

Project Management $0.00 $0.00 $0.00 $0.00

Preliminary Design $34,000.00 $0.00 $0.00 $0.00

Design $106,000.00 $0.00 $0.00 $0.00

Design - Constr. Admin. $52,000.00 $52,000.00 $6,000.00 $6,000.00

Construction Cost $538,477.00 $88,477.00 $0.00 $3,528.00

Construction Management $0.00 $159,523.00 $0.00 $7,097.34

Total $730,477.00 $300,000.00 $6,000.00 $16,625.34

Administrative Expenses $397,952.00 $27,287.32 $3,259.52 $94,839.84

Project Management $440,000.00 $440,000.00 $99,706.37 $382,002.93

Preliminary Design $69,340.00 $69,340.00 $0.00 $68,909.76

Design $350,000.00 $350,000.00 $41,956.61 $189,962.24

Construction - Environmental $72,692.00 $72,692.00 $0.00 $48,372.50

Construction Cost $1,126,444.00 $1,126,444.00 $572,980.40 $947,075.40

Construction Management $143,572.00 $143,572.00 $101,344.84 $120,624.64

Total $2,600,000.00 $2,229,335.32 $819,247.74 $1,851,787.31

Pier Storm Drain (C069010.589000 & C069010.589110)

Measure V - Clean Beaches and Ocean Parcel Tax

 Total BudgetProject

Bicknell Street Greening (C060701.589000)

Measure V ExpenditureMeasure V 

Appropriation

$440,000.00

$69,340.00

$350,000.00
$1,126,444.00

$143,572.00

Measure V Fund Allocation by Phase Administrative Expenses

Project Management

Preliminary Design

Design

Construction - Environmental

Construction Cost

Construction Management

$52,000.00

$88,477.00

$159,523.00

Measure V Fund Allocation by Phase Land Acquisition

Project Management

Preliminary Design

Design

Design - Constr. Admin.

Construction Cost

Construction Management
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Section 1.0 - Budget Summary Quarterly Report - Sep 30, 2009

This Quarter Thru Sep 30

Measure V - Clean Beaches and Ocean Parcel Tax

 Total BudgetProject
Measure V ExpenditureMeasure V 

Appropriation

Land Acquisition $0.00 $0.00 $0.00 $0.00

Project Management $0.00 $0.00 $0.00 $0.00

Preliminary Design $0.00 $0.00 $0.00 $0.00

Design $0.00 $0.00 $0.00 $0.00

Design - Constr. Admin. $0.00 $0.00 $0.00 $0.00

Construction Cost $107,758.00 $107,758.00 $0.00 $0.00

Construction Management $0.00 $0.00 $0.00 $0.00

Total $107,758.00 $107,758.00 $0.00 $0.00

Land Acquisition $0.00 $0.00 $0.00 $0.00

Project Management $0.00 $0.00 $0.00 $0.00

Preliminary Design $0.00 $0.00 $0.00 $0.00

Design $0.00 $0.00 $0.00 $0.00

Design - Constr. Admin. $0.00 $0.00 $0.00 $0.00

Construction Cost $5,500,000.00 $0.00 $0.00 $0.00

Construction Management $0.00 $0.00 $0.00 $0.00

Total $5,500,000.00 $0.00 $0.00 $0.00

Water Quality Improvement (C064024.589000)

Ocean Park Boulevard Street Greening

$107,758.00

Measure V Fund Allocation by Phase
Land Acquisition

Project Management

Preliminary Design

Design

Design - Constr. Admin.

Construction Cost

Construction Management

$0.00

Measure V Fund Allocation by Phase Land Acquisition

Project Management

Preliminary Design

Design

Design - Constr. Admin.

Construction Cost

Construction Management
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Section 1.0 - Budget Summary Quarterly Report - Sep 30, 2009

This Quarter Thru Sep 30

Measure V - Clean Beaches and Ocean Parcel Tax

 Total BudgetProject
Measure V ExpenditureMeasure V 

Appropriation

Land Acquisition $0.00 $0.00 $0.00 $0.00

Project Management $0.00 $0.00 $0.00 $0.00

Preliminary Design $0.00 $0.00 $0.00 $0.00

Design $0.00 $0.00 $0.00 $0.00

Design - Constr. Admin. $0.00 $0.00 $0.00 $0.00

Construction Cost $566,000.00 $566,000.00 $0.00 $0.00

Construction Management $0.00 $0.00 $0.00 $0.00

Total $566,000.00 $566,000.00 $0.00 $0.00

Expenses $7,000.00 $0.00 $0.00 $0.00

Consultants $503,000.00 $503,000.00 $49,360.94 $343,676.70

Staff $163,000.00 $41,000.00 $41,000.00 $41,000.00

Total $673,000.00 $544,000.00 $90,360.94 $384,676.70

General Administration (Staff & P069010.589000)

County Wide Urban Runoff Projects (M060790.589000)

$503,000.00

$41,000.00

General Administration Expenses

Expenses

Consultants

Staff

$566,000.00

Measure V Fund Allocation by Phase
Land Acquisition

Project Management

Preliminary Design

Design

Design - Constr. Admin.

Construction Cost

Construction Management
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Section 1.0 - Budget Summary Quarterly Report - Sep 30, 2009

This Quarter Thru Sep 30

Measure V - Clean Beaches and Ocean Parcel Tax

 Total BudgetProject
Measure V ExpenditureMeasure V 

Appropriation

$5,266,009.00

Measure V Funds Allocated thru Sep. 30, 2009 $3,747,093.32 $915,608.68 $2,253,089.35

Measure V Funds Available $1,518,915.68

Measure V Funds Collected thru Sep. 30, 2009

$3,747,093.32

$1,518,915.68

Measure V Fund Status

Measure V Funds 
Allocated thru Sep. 30, 
2009
Measure V Funds 
Available
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Section 2.0 - Financial Projection Quarterly Report - Sep 30, 2009

FY09-10 FY10-11 FY11-12 FY12-13 FY13-14 FY14-15
STARTING 

BALANCE
1,518,915.68$         4,018,915.68$         3,057,451.68$         2,500,719.68$         882,352.68$             1,630,874.68$         

REVENUE 2,500,000.00$         2,500,000.00$         2,500,000.00$         2,500,000.00$         2,500,000.00$         2,500,000.00$         

5 YEAR PLAN 

EXPENDITURE
-$                           (3,461,464.00)$        (3,056,732.00)$        (4,118,367.00)$        (1,751,478.00)$        (1,288,895.00)$        

YEAR END 

BALANCE
4,018,915.68$         3,057,451.68$         2,500,719.68$         882,352.68$             1,630,874.68$         2,841,979.68$         

Measure V - Clean Beaches and Ocean Parcel Tax
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Section 3.0 - Project Status Quarterly Report - Sep 30, 2009

Scope Update % Complete

Designer: DESIGN 100%

- has been completed

Contractor: CONSTRUCTION 100%

- has been completed

Project Manager:

Tel. No:

Designer: DESIGN 100%

- has been completed

Contractor: CONSTRUCTION 100%

- has been completed

Project Manager:

Tel. No:

Jessica Arden

RBF Consulting

(310) 458-8727

Jessica Arden

Measure V - Clean Beaches and Ocean Parcel Tax

Project Contact

Kimley-Horn and 

Associates

Sulley-Miller 

Contracting 

Bicknell Street Greening

Pier Storm Drain

Repair the Pier Storm Drain and construct 

a diversion structure that diverts dry 

weather nuisance flow to the sanitary 

sewer

Provide water quality improvements by 

constructing landscaped biofilter swales 

and infiltration areas to reduce 

impervious street surface

None 

None

(310) 458-8727

KEC Engineering

TimelineIssues

Issues Timeline

100%
100%

0% 20% 40% 60% 80% 100%

DESIGN

CONSTRUCTION

100%
100%

0% 20% 40% 60% 80% 100%

DESIGN

CONSTRUCTION
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Section 3.0 - Project Status Quarterly Report - Sep 30, 2009

Scope Update % Complete

Measure V - Clean Beaches and Ocean Parcel Tax

Project Contact

Designer: DESIGN 0%

 - no design is required

Contractor: CONSTRUCTION 75%

Project Manager:

Tel. No:

Designer: Conceptual Design 75%

Contractor:

Project Manager:

Design 0%

Tel. No:

Construction 0%

Peter James

Not Applicable

Bird Busters

Pier Water Quality Improvement

Improve Pier water quality through 

installation of bird deterrent strategies 

such as ultrasonic / sonic devices, 

contraceptive feeding, spikes and netting

Coastal Commission Permit - was issued 

on 11/9/09

Randy Little

(310) 458-2201 ext. 

6980

Planning Staff is searching for additional 

funding to supplement Measure V

Issues Timeline

Issues Timeline

 -  is in progress.

 - is in progress.   Sonic devices and 

spikes have been installed.  

Ovocontrol is in progress.  Coastal 

Commission approval for bird netting 

is pending.

(310) 458-2201 ext. 

5292

Streetscape improvement project that 

provides opportunity for street greening 

and stormwater runoff harvesting.

Ocean Park Boulevard Street Greening

Urban Studio

0%

75%

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

DESIGN

CONSTRUCTION

75%
0%
0%

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

Conceptual Design

Design

Construction
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