



Public Works Department
Airport Division
3223 Donald Douglas Loop South
Santa Monica, CA 90405
(310) 458-8591 Main

September 6, 2017

David F. Cushing, Director, Los Angeles Airports Office
U.S. Department of Transportation
Federal Aviation Administration
Los Angeles District – Airports Office
15000 Aviation Boulevard
Lawndale, CA 90261

**Santa Monica Airport Runway Shortening Project
Preliminary Project Schedule**

Dear Mr. Cushing:

The City of Santa Monica and its contractor anticipate starting construction on the runway-shortening project at Santa Monica Airport (SMO) in late September with the goal of completing the project by December 2017. Attached is a project schedule. Please note the construction portion (beginning line 18) of this schedule is very preliminary, tentative, and still subject to change. We hope to provide you with an updated schedule by September 18, 2017. Most of the construction work will occur at night during the hours when airport activity is minimal. There is a full (24 hours/day) closure of six days. The full closures are tentatively scheduled for late December near the completion of the project. However, additional full closures may be required to complete the project and the City will provide advanced notice of any such closures.

We are also preparing notices to airport users and those notices are not finalized as of yet. Once those notices are finalized, we will provide a copy to you.

If you have any questions regarding the schedule, please call Curtis Castle, Principal Civil Engineer, at (310) 458-8234.

Sincerely,

A handwritten signature in blue ink, appearing to read "Stelios Makrides", is written over a light blue horizontal line.

Stelios Makrides
Airport Director

Attachments: Preliminary Project Schedule

SENDER: COMPLETE THIS SECTION

- Complete items 1, 2, and 3.
- Print your name and address on the reverse so that we can return the card to you.
- Attach this card to the back of the mailpiece, or on the front if space permits.

1. Article Addressed to:

FAA
15000 AVIATION BLVD
LAWDALE, CA 90261



9590 9402 2393 6249 2974 91

2. Article Number (Transfer from service label)

7016 3010 0001 0805 1063

PS Form 3811, July 2015 PSN 7530-02-000-9053

COMPLETE THIS SECTION ON DELIVERY

A. Signature

X *Nancy Rosey* Agent
 Addressee

B. Received by (Printed Name)

C. Date of Delivery

9-11-17

D. Is delivery address different from item 1?
If YES, enter delivery address below:

Yes
 No

3. Service Type

- | | |
|--|---|
| <input type="checkbox"/> Adult Signature | <input type="checkbox"/> Priority Mail Express® |
| <input type="checkbox"/> Adult Signature Restricted Delivery | <input type="checkbox"/> Registered Mail™ |
| <input type="checkbox"/> Certified Mail® | <input type="checkbox"/> Registered Mail Restricted Delivery |
| <input type="checkbox"/> Certified Mail Restricted Delivery | <input type="checkbox"/> Return Receipt for Merchandise |
| <input type="checkbox"/> Collect on Delivery | <input type="checkbox"/> Signature Confirmation™ |
| <input type="checkbox"/> Collect on Delivery Restricted Delivery | <input type="checkbox"/> Signature Confirmation Restricted Delivery |
| <input type="checkbox"/> Insured Mail | |
| <input type="checkbox"/> Insured Mail Restricted Delivery (over \$500) | |

Domestic Return Receipt