

Noticing Schedule

Updated August 2017

Building Type Categories	Start Date of Sending Notices	Quantity (Approx)	Compliance Dates - Evaluation Report Due	Compliance Date - Retrofit Complete
Concrete Tilt Up	August 14, 2017	30	Dec 2017 (4 Months)	Aug 2020 (3 Years)
URM	August 28, 2017	100	Nov 2017 (3 Months)	Aug-Sept 2019 (2 Years)
Soft Story - >2 Stories and < 16 units	Sept 25, 2017	400	Sept-Oct 2019 (2 years)	Sept-Oct 2023 (6 years)
Soft Story - 16 or more units	October 23, 2017	150	Oct-Nov 2019 (2 years)	August-October 2023 (6 years)
Non-Ductile Concrete	October 23, 2017	70	Oct 2020 (3 Years)	Oct 2027 (10 Years)
Steel Moment Frame	October 23, 2017	80	Oct 2020 (3 Years)	Oct 2037 (20 Years)
Soft Story – 2 Stories 7 to 15 Units	November 27, 2017	350	Nov 2019-Feb 2020 (2 Years)	Nov 2023-Feb 2024 (6 Years)
Soft Story – 2 Stories <7 Units	February 19, 2018 3, 5 units	350	Feb-Apr 2020 (2 Year)	Feb-Apr 2024 (6 Year)
	May 7, 2018 6 units	250	May-Jul 2020 (2 Years)	May-Jul 2024 (6 Year)
	August 6, 2018 4 units	200	Aug-Oct 2020 (2 Years)	Aug-Oct 2024 (6 Year)